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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

The Townsend Test (Test IV) is complete and cleanup is in progress. Crews at the Pier 7 warehouse are
working an 8-hour shift 0700 through 1530. ABF is also working on other operations. The other operations
are not covered by this diary.

Under CCO 314 several items are being moved the storage yard down Burma Road (near currently under
construction bridge maintenance facility) to the Pier 7 Warehouse. Some items are also being scrapped.
This material is from various CCO’s and item work, the Department previously directed ABF to save this
material, and now some material needs to be removed from the site or stored elsewhere. Some of this
material is related to CCO 314 and some is not, but for simplicity in tracking, it is all being charged to CCO
314. Most of the material in the Burma Road Storage Yard was moved yesterday but some still remains to
be addressed today. The major items at this location are spare A354 Grade BD E2 bearing and shear key
rods, nuts, and washers and spare tower strut A490M bolts, nuts, and washers. These items have been
under plastic in the outdoor storage yard and are being moved to protected storage in the warehouse now
that space has been created. There are also a few other items including: spare PP112/114/116 cable
bracket shims, old SFOBB eyebar repair brackets, and PP98 barrier buildout sections – the first item will
be saved in the warehouse and the later 2 items will be scrapped.

Coordinating this operation are ABF Engineers Kelvin Chen and Bret Clark. Working on this operation
are Operator Justin Garrett (0700~0900 ~ 2 hrs), Laborer Danny Schwartz (0700~0900 ~ 2 hrs),
Ironworker Ricky Damboise (0700~0900 ~ 2 hrs), Laborer Foreman Ignacio (Nacho) Garcia (0700~1000 ~
3 hrs), and Laborer Carlos (Pedro) Garcia (0700~1000 ~ 3 hrs). The equipment used is the Gradall 544D
Extendable Forklift (ABF ID 002005) ~ 2 hours, Hyster 80 Forklift (ABF ID 002306) ~ 2 hours, and Hoist
P360 Forklift (ABF ID 002131) ~ 2 hours. There are no Kubota carts or pickup trucks in use by ABF on
this operation – the Kubota Carts were all sold last week and the pickup trucks are all in use by ABF on
other operations.

At the start of the day, the operator, the ironworker, and a laborer with forklifts start work at the warehouse
by unloading a rail flat with 10 pallets of bolts moved to the warehouse at the end of the shift yesterday.
Also at the start of the day, 2 laborers start work at the Burma Road Storage Yard sweeping and shoveling
debris (plastic debris and other trash) left over in the area where the pallets had been stored. Then, with
forklifts, two trash skip boxes are brought to the Burma Road Storage Yard. The debris that the laborers
are sweeping up is placed in the two trash skip boxes. Also, a rail flat is brought to the Burma Road
Storage Yard. The rail flat is loaded with 5 pallets of A354 Grade BD E2 bearing and shear key rods, nuts,
and washers and brought back to the warehouse where it is unloaded. Other material from the Burma
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Road Storage Yard is taken back in a few single forklift loads. The last of the items to be moved or
scrapped leave the Burma Road Storage Yard by ~0830. Then, the two skip boxes of debris are taken
from the Burma Road Storage Yard, with work completed by the operator, the ironworker, and one of the
three laborers by ~0900. The last 2 laborers remain at the Burma Road Storage Yard until ~1000 to re-
cover/seal the ends of the 4 spare Hinge K pipe beam fuses stored at this location. The plastic covers at
the ends have come off for 5 of the 8 ends. The covers are reattached and the other covers are re-
secured.

The agreed extra work with ABF is as follows:
Operator Justin Garrett - 2 hrs
Laborer Danny Schwartz - 2 hrs
Ironworker Ricky Damboise - 2 hrs
Laborer Foreman Ignacio (Nacho) Garcia - 3 hrs
Laborer Carlos (Pedro) Garcia - 3 hrs
Gradall Extendable Forklift - 2 hrs
Hyster 80 Forklift - 2 hrs
Hoist P360 Forklift - 2 hrs
See the attached Extra Work Order - Signed with ABF for CCO 314 work

INSPECTOR OT REMARK:

Office 2 hours: ABF is working a shift at the Pier 7 warehouse area between 0700 and 1530, and I am in
the field in the morning (0700 ~ 1000 when ABF is working on CCO 314) to identify for the ABF hourly
labor what is saved and what is discarded. I am then in the office later in the morning and afternoon for
various work related to A354 Grade BD bolts and rods. My shift is 0700 to 1730 and my OT is 1530 to
1730.
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